WASHINGTON STATE'S

' ¥ _wy \ BEYOND WASTE

PROJECT
330, %08

. Beyond Waste Implementation Status Report January 2006

Recommendations to Begin in First Year Current Status

Entries in bold (in this column) are new this month, or have been changed. Initials in parentheses indicate
Ecology staff contact for this activity (see last page for contact information.)

1. Collaborating with local government

Encourage inclusion of Beyond Waste principles into local plans. Providing assistance to several counties as they consider Beyond Waste
(SwW1) principles, policies and recommendations for inclusion in their local solid
waste plan revisions and updates. (CS)

Revise local planning guidelines. (SW2)

Expand assistance from Ecology to local planning jurisdictions.
(SW3)

Collaborate with local government (to strategically use grant
funds). (SW4)

Increase residential and commercial organics recovery programs. Statewide home composting workshop planning committee has formed
(ORG2) and will meet this month. Workshop will likely be in October. (HW)

Fully implement local hazardous waste plans. (MRW9) Breakout group at MRW kickoff meeting proposed approach and
' schedule for this effort. (DN)

Identify closed and abandoned landfill and dump sites statewide. ' Staff is gathering existing information about locations of sites. (MH)
(SW8 and SW9)

2. Focusing on specific sectors

Reduce threats from PBDEs. Help implement Chemical Action | The final PBDE Chemical Action Plan has been issued.

Plan. (MRW3) Recommendations for end-of-life management are expected in summer
06.(CK)

Reduce threats from mercury. Education and technical An MOU was signed in Dec 05 between Ecology and the Washington State

assistance to businesses; develop and implement Hospital Association to reduce mercury in their hospital practices. An MOU

household and school education. (MRW2) was signed Jan 4, 2006 between Auto Recyclers of Washington (AROW)

and Ecology to remove mercury switches. The dental MOU has ended with
90% compliance in installing mercury separators. A Mercury Assessment
Checklist for schools is now available.(MP)
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Specific sectors to focus on. Implement Mercury Action Plan,  Mercury product bans went into effect 1/1/06. Performance tracking
including auto switches and lights, and in hospitals; help indicates over 1,800 Ib of mercury collected in 2005. (MP)
implement PBDE chemical action plan, general government

sector and Cleaner Production Challenge. (IND1 and IND2)

Starting to scope out the general government sector. (internal survey/
meetings)

 Finished the Cleaner Production Challenge. (CC)

Develop a standardized process for sector work. Workgroup
will establish process for selecting future sectors to
prioritize. (IND3)

Prioritize substances to pursue. In concert with IND3, Breakout group at MRW Initiative kickoff meeting proposed next steps and
workgroup will establish process for selecting future process for this project. (DN) WAC 173-333 was completed, which
substances to prioritize. (MRW1) contains a process for prioritizing the PBT list and selecting the next PBTs

that will require Chemical Action Plans. (CK)

3. Leading by example in government (including EPP)

Lead by example in state government.

e Develop and implement environmentally preferable Met with state (cabinet) agency sustainability and purchasing
purchasing policies and practices and promote to coordinators to understand needs and opportunities. Next steps being
users of state contracts. (MRW?7) developed. (PJ)

e Maximize use and purchase of environmentally Breakout group at MRW Initiative kickoff meeting proposed ideas and

preferable products and services in the following areas: ' next steps for this effort. (PJ)
automotive products, grounds maintenance,
electronics, cleaning products and flame retardants.

(MRW?7)
e Assistance to state government to use green building |Ecology will host a satellite broadcast for state agency
practices. (GB2) construction project mgrs on April 19 (Sustainability and the

Building Environment. Also will host an open house at Ecy Lacey
Bldg for state agency staff to show how Ecology its sustainability
plan goals, including fleet mgt, compost facility, green bldg
features. (PS)

e Maximize procurement of recycled organic products at
state agencies. (ORG1)
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e Implement yard debris, food waste and soiled paper
collection and processing at state government
facilities. (ORG1)

e Develop best management practices for composting Underway. Outline is complete. The manual will focus on
food waste and soiled paper at institutions. (ORG1) documenting ECY's experiences and lessons learned in food waste
composting programs at different sized office buildings in various
locations. (HW)

4. Building demonstration projects

Lead by example in state government. Design and install Over 7,800 pounds of food and paper towel waste was diverted from
food/paper towel compost demonstration project at Aug 23-Dec 31 2005. Most operational and collection system issues
Ecology HQ building. (ORG1) are now resolved. (HW)

5. Raising awareness, knowledge and demand

Lead by example in state government. Advertise success of |Wrote article about Fort Worden State Park and Conference Center
demonstration projects. (ORG1) vermicomposting project. Will be published in Closed Loop Scoop and
on BW Website. (HW)

Increase awareness, knowledge and access to green building The Tacoma-Olympia chapter of the US Green Bldg Council is starting a
resources. Support expansion of ed. programs that are LEED User's Group in April 06 (previously reported as Jan). (PS)
already being providing; work with educational

institutions to include GB practices in curricula. (GB6)

6. Improving technical assistance and customer relationships

Encourage P2 Planners to address hazardous substance use
including toxicity and risk in their P2 Plans. Develop
incentives, technical assistance, and new tools. (HW1)

Modify P2 Planning Program to dovetail with the Beyond Staff person has been hired to coordinate this effort. Approach
Waste vision. (IND5) and schedule is being developed. (CC)

Strive for better relationships with the regulated community.
HWTR inspectors more training, consistency, business
experience, follow inspectors manual. (HW4)
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Provide/promote statewide residential GB programs. Market
available support, such as technical assistance,
promotional materials, and checklists. (GB5)

Ensure facilities handling MRW are in compliance with
environmental laws and regulations. Form partnership to
develop/implement a plan to strengthen compliance of
TSDs, MRW recyclers, and other MRW facilities. (MRW10)

Reduce the administrative burden for corrective action
facilities. Encourage voluntary cleanup, use of orders
instead of permits, reasonable and protective cleanups.
(HW9)

BuiltGreen Washington Cooperative has been established and
strategic plan is completed. Detailed implementation plan is being
developed. Additional counties are establishing programs
(Clallam), but funding is needed. (PS)

Breakout group at MRW kickoff meeting developed ideas and next steps
for this effort. (DN)

7. Providing incentives

Explore ways to implement Beyond Waste incentives. (IND10) |

Increase residential and commercial organics recovery
programs. Evaluate incentives used by other states;
convene stakeholders for input on incentives. (ORG2)

Lead by example in state government. Recommendations to
legislature to identify incentives that will increase state
government green building investments. (GB2)

Provide incentives that encourage green design, construction,
and deconstruction. (GB3)

A report on Incentives has been completed by consulting team (led

by Cascadia Consulting). Next steps are being determined. (JS)

§Existing incentives are being catalogued. (PS)

| Deconstruction demonstration project will be conducted in April at White
Center, through partnership with King County Solid Waste Division. (PS)

8. Reviewing statutes and regulations

Ensure MRW and hazardous substances are managed
according to hazards, toxicity and risk. Collect examples of
problems and needs to address. (MRW8)
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Ensure hazardous waste management facilities are operated
in a safe manner. Rule development for TSD initiative.
(HW7)

New rules for TSDs have recently been adopted (CC)

9. Providing enhanced tools on the Web

Improve P2 Plan quality and relationships with P2 planners.
Web-based P2 planning format. (HW3)

Work to ensure greater compliance with the regulations. More
compliance information on the Web. (HW5)

Increase residential/commercial organics recovery programs.
Research existing collection contracts; identify
opportunities for increased organics recycling in future
contracts. (ORG2)

Lead by example in state government. Provide information
on web about composting demo project and best
management practices. (ORG1)

Provide and promote statewide residential green building
program. Create a BuiltGreen Washington Web site;

resources and technical assistance. (GB5)

Expand information on Ecology’s Web site. (IND6)

Ecology HWTR Program Web site is being redeveloped. (CC)

BuiltGreen Washington Web site is operational at
éwww.builtqreenwashinqton.orq (PS)
cookbook on how to start new programs; market avallable

Ecology's new Green Building website is live and may be accessed at:
http://www.ecy.wa.gov/programs/swfa/greenbuilding/index.html.

(PS)

: Beyond Waste Website redevelopment is underway. New site will

serve as implementation gateway. (CS)

10. Researching and promoting green products

Encourage innovative product design. Support and actively
participate in regional and national product stewardship
councils and efforts to help ensure that current product
stewardship initiatives for carpet, paint, and mercury-
containing building products are making progress (use
government purchasing power to drive product
stewardship efforts). (GB7)

New Ecy Haz Waste hire on board Jan 9 to focus on green building and
EPP. They will be responsible for green building products and PS
efforts once they are up-to-speed. Green Building staff is helping with
efforts to get Green Seal certification for recycled paint so that is can
qualify for the indoor air qualities credit under LEED. (PS)
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Lead by example in state government. Identify procured
products that interfere with closed-loop organics
recycling; encourage use and development of
alternatives. (ORG1)

11. Developing recycling and product stewardship infrastructure

Develop an electronics product stewardship infrastructure.
Conduct study in accordance with ESHB 2488 and
participate in national/regional dialogues. (MRW4)

Electronic Product Recycling & Reuse Project SWAC Subcommittee
has completed its report, and electronics product stewardship legislation
is being considered this session by the state legislature. (JS)

Electronics TPO (Third Part Organization) process has resulted in
agreement on content of report for how a TPO could successfully work
(essentially a conceptual business plan). Report will be completed by
end of Jan 06. This should augment any efforts/legislation on
electronics product stewardship. (DN)

Reduce and manage all architectural paint wastes. Continue
participation in national Paint Dialogue; if not successful
develop an alternative northwest approach. (MRW6)

Draft consultant report is completed, and includes a model and
associated costs for a paint collection infrastructure system. This
is part of the National Paint Dialogue MOU. $1.2 million has been
invested (about half from industry and half from government) in
the 11 projects contained in the MOU. An additional $300,000 is
needed. (DN)

12. Collaborating with our key partners

NEW ITEM

A "kickoff meeting” on the MRW Initiative was attended by 62 people on
Jan 10 to begin establishing partnerships and project schedules for 6 of
the MRW recommendations (MRW 1, 6, 7, 8, 9, and 10). Follow-up will
be coordinated by Ecology MRW staff, who were encouraged by the
attendance, ideas, and enthusiasm of the participants, who came from
government, NGOs and the private sector. (DN)

Negotiate the State agreement with EPA. Revise state
agreement between Ecology and EPA to be morein line
with Beyond Waste vision. (IND8)

The agreement was finalized in June, and it includes the goal of
assuring that maximum resources are available to accomplish BW
activities. It also includes provisions for flexibility in
implementation. (EZ &CC)

Support EPA’s “Beyond Waste” type efforts. (IND13)

'Submitted comments on EPA's Resource Conservation Challenge. |
(CC)
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Coordinate and facilitate partnerships to implement Green
Building Action Plan. Convene partnership forum to
coordinate implementation of GB initiative. (GB1)

Statewide green building "summit” will be held in spring 2006 (date not
yet determined). (PS)

Evaluate financing for the solid waste system. Convene
workgroup to conduct evaluations of solid waste
financing. (SW14)

| SWAC project steering team is beginning to plan process and schedule
for this project (CS)

Develop a strategy to increase industrial and agricultural
organics recovery. Assess barriers. (ORG4)

A statewide biomass inventory and bioenergy assessment was
completed, finding 16.9 million tons of annual renewable organic
materials with potential to produce energy. A state agency bioenergy
team is exploring how state agencies can implement an organics
economy. Gov Gregoire has proposed supplemental budget funds this
session to work on bio-products. (HW)

Ecology funded a pilot-scale dairy manure/municipal organics anaerobic
digester at the WSU dairy center. The unit will test ways to product
various products like fiber, fertilizer, recovered gas and cleaned water
for crop irrigation or dairy flush. A mobile digester will be built after
testing. (HW)

13. Collecting and analyzing data

Continue the work of Ecology’s data team to produce a joint
Beyond Waste progress report. (DATA2)

Ecology staff team has begun planning this effort. "report card"
format is being developed. (CS)

Refine indicators for each initiative with our key partners.
(DATA3)

Potential indicators are being researched. (CS)

KEY TO STAFF CONTACTS

CK
CcC
CS
DB
DN
EZ
HW
JS
MP
MH
PS
PJ

Carol Kraege
Chris Chapman
Cheryl Smith
Dennis Bowhay
Dave Nightingale
Elliott Zimmerman
Holly Wescott
Jay Shepard
Maria Peeler
Mike Hibbler
Paige Sorensen
Patricia Jatczak
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360-407-6906
360-407-7160
360-407-6654
509-454-7866
360-407-6392
425-649-7169
360-407-6113
360-407-7040
360-407-6704
509-329-3466
360-407-6352
360-407-6358

ckra461@ecy.wa.qov
ccha461@ECY.wa.qgov
cstr461@ECY.wa.gov
dbow461@ECY.wa.gov
dnig461@ECY.wa.gov
szim461@ECY.wa.gov
hwes461@ECY.wa.gov
jshe461@ECY.wa.gov

peel461@ecy.wa.qov
mhib461@ECY.wa.gov
psor461@ECY.wa.gov
pjat461@ecy.wa.gov




